
ID Milestone
42 Choose L1 Calorimeter Trigger Baseline Jet Algorithm

170 Prototype L1 Central Track Trigger Algorithm Coded And Simulated With FPGA Simulation Tools

118 L1 Trigger Cal-Trk Match R&D MOU (UAZ) Complete

119 L1 Trigger Cal-Trk Match Equipment MOU (UAZ) Complete

295 VTM Production Complete for L2 Silicon Track Trigger

115 D0 Internal Design Review Complete

174 Target L1 Central Track Trigger Algorithm Firmware Coded And Simulated With FPGA Simulation Tools

146 Fabrication and Assembly of L1 Trigger Cal-Trk Match Prototype MTFB Complete

49 L1 Calorimeter Trigger TAB Prototype Complete

9 Prototype L1 Calorimeter Trigger ADF Shipped To Fermilab

35 L1 Calorimeter Trigger ADF+Crate Prototype Complete

271 Place Parts Orders for L2 Silicon Track Trigger

274 L2 Silicon Track Trigger Run IIb Inputs Finalized

128 Fabrication and Assembly of L1 Trigger Cal-Trk Match Preproduction MTCxx Complete

67 L1 Calorimeter Trigger GAB Prototype Complete

92 L1 Calorimeter Trigger TAB/GAB Prototyping Complete

205 L1 Central Track Trigger DFEA Prototype Tested At Fermilab

138 Fabrication and Assembly of L1 Trigger Cal-Trk Match MTCM's Complete

340 L2 Silicon Track Trigger Splitter Procurement Complete

151 Fabrication and Assembly of L1 Trigger Cal-Trk Match MTFB's Complete

273 Begin L2 Silicon Track Trigger Run IIb PCB Production

254 Level 2 Beta Trigger Prototype Preparation Complete

132 Fabrication and Assembly of L1 Trigger Cal-Trk Match MTCxx's Complete

345 L2 Silicon Track Trigger Fiber Procurement Complete

280 All L2 Silicon Track Trigger Motherboards Delivered
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ID Milestone
288 All L2 Silicon Track Trigger STCs Delivered

301 All L2 Silicon Track Trigger LTBs Delivered

309 All L2 Silicon Track Trigger LRBs Delivered

317 All L2 Silicon Track Trigger BCs Delivered

324 All L2 Silicon Track Trigger TFCs Delivered

331 L2 Silicon Track Trigger Hotlink Repeaters Complete

335 L2 Silicon Track Trigger LVDS Cable Production Complete

168 L1 Trigger Cal-Trk Match Production and Testing Completed

262 Level 2 Beta Trigger Prototype Testing Complete

303 L2 Silicon Track Trigger LTB Production Complete

311 L2 Silicon Track Trigger LRB Production Complete

282 L2 Silicon Track Trigger Motherboard Production Complete

290 L2 Silicon Track Trigger STC Production Complete

319 L2 Silicon Track Trigger BC Production Complete

326 L2 Silicon Track Trigger TFC Production Complete

346 L2 Silicon Track Trigger Hardware Production Complete

353 L2 Silicon Track Trigger Production and Testing Complete

227 L1 Central Track Trigger Production And Testing Complete

269 L2 Beta Trigger Production And Testing Complete

354 L2 Trigger Upgrade Production and Testing Complete

28 L1 Calorimeter Trigger ADF Production Complete And Tested

93 L1 Calorimeter Trigger TAB/GAB Production and Testing Complete

112 L1 Calorimeter Trigger Production And Testing Complete

228 L1 Trigger Upgrade Production and Testing Complete
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